COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2015

ESTI MATE SUMVARY 10: 40: 02
CONTI D C19470 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19470- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 9.0 DAYS TIME ALLOW 11/18/201 FI XED COVPLETI ON DATI
SH 13 YAVPA R VER G 06- D REPAI PERCENT TI ME: 1. 49 ORI G TIME ALLOW 11/18/201 FI XED COMPLETI ON DATI
PROJECT NO STA0131- 063
SH 13 YAVPA R VER C 06- D REPAI
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 04/ 02/ 2015 DATE TI ME STARTED 03/ 25/ 2015
2350 E. 70TH AVE. DATE LET 02/ 19/ 2015 DATE WORK BEGAN 03/ 25/ 2015
P.O BOX 358 DATE AWARDED 03/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2015 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,190, 993. 29 PARTI Ol PATI NG $ 20, 160. 00 $ 20, 160. 00
AWARD PRQJECT AMT: $ 2,082, 231.99 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 0.63% TOTAL EARNI NGS 20, 160. 00 20, 160. 00
FUNDS AVAI LABLE: $  3,170,833.29 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 20, 160. 00 20, 160. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -604. 80 - 604. 80
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 19, 555. 20 19, 555. 20
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 19, 555. 20 19, 555. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19, 555. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
48, 000. 00000 0. 000 0. 00
0010 202-00027 Renoval of Riprap 114. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
12. 50000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 1, 543. 000 0. 000
SY 0. 000 0. 00
6. 90000 0. 000 0. 00
0025 202-00250 Renoval of Pavement Marking 1, 108. 000 0. 000
SF 0. 000 0. 00
4. 10000 0. 000 0. 00
0030 202-01000 Renoval of Fence 395. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0035 202-01130 Renoval of Guardrail Type 3 137. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0040 202-01300 Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
305. 50000 0. 000 0. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 2, 609. 000 0. 000
CY 0. 000 0. 00
49. 00000 0. 000 0. 00
0050 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
124. 70000 0. 000 0. 00
0055 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00

249. 40000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0. 00
0065 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
180. 80000 0. 000 0. 00
0070 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0. 00
0075 203-02330  Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
43. 60000 0. 000 0. 00
0080 207-00205 Topsoi | 130. 000 0. 000
CY 0. 000 0. 00
47. 40000 0. 000 0. 00
0085 207-00305 Wet | and Topsoi | 75. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 207-00310 St ockpi | e Wetl and Topsoi | 75. 000 0. 000
CY 0. 000 0. 00
12. 50000 0. 000 0. 00
0095 208- 00002 Erosion Log (12 Inch) 2,780. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0100 208-00035  Aggregate Bag 350. 000 0. 000
LF 0. 000 0. 00
7.90000 0. 000 0. 00
0105 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2,912. 30000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3,176. 90000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
98. 80000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
155. 90000 0. 000 0. 00
0125 208- 00206 Erosi on Control Supervisor 233. 000 0. 000
DAY 0. 000 0. 00
210. 10000 0. 000 0. 00
0130 212-00006 Seedi ng (Native) 0.720 0. 000
ACRE 0. 000 0. 00
1, 814. 10000 0. 000 0. 00
0135 212-00028  Seeding (Veétlands) 0. 140 0. 000
ACRE 0. 000 0. 00
1, 851. 50000 0. 000 0. 00
0140 212-00032 Soi | Condi tioni ng 0. 240 0. 000
ACRE 0. 000 0. 00
7,811. 00000 0. 000 0. 00
0145 213-00003 Mil ching (Weed Free) 0. 020 0. 000
ACRE 0. 000 0. 00
12, 655. 10000 0. 000 0. 00
0150 213-00004 Mil ching (Weed Free Straw) 0. 290 0. 000
ACRE 0. 000 0. 00
3, 247. 90000 0. 000 0. 00
0155 213-00061 Mil ch Tacki fier 4. 000 0. 000
LB 0. 000 0. 00
209. 50000 0. 000 0. 00
0160 214- 00240 Deci duous Tree (4 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
1, 421. 40000 0. 000 0. 00
0165 214-01015 W1 low Cuttings 650. 000 0. 000
EACH 0. 000 0. 00
7.60000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 165. 000 0. 000
d ass
SY 0. 000 0. 00
3. 80000 0. 000 0. 00
0175 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
285. 90000 0. 000 0. 00
0180 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 8. 000 1, 108. 80
138. 60000 8. 000 1, 108. 80
0185 240- 00020 *Netting 3, 888. 000 0. 000
Sy 3, 888. 000 19, 051. 20
4. 90000 3, 888. 000 19, 051. 20
0190 304- 06000 Aggregate Base Course (Cl ass 6) 183. 000 0. 000
TON 0. 000 0. 00
73. 60000 0. 000 0. 00
0195 403-34701 Hot M x Asphalt (Gading SX) (75) 187. 000 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0200 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 12. 000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0205 411-10255 Enul sified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0210 420-00103 Geotextile (Erosion Control) (dass 2) 1, 418. 000 0. 000
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0215 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 388. 000 0. 000
LF 0. 000 0. 00
25. 90000 0. 000 0. 00
0220 606- 01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

1, 496. 20000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQIECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,032. 30000 0. 000 0. 00
0230 607-00005 End Post 7.000 0. 000
EACH 0. 000 0. 00
268. 10000 0. 000 0. 00
0235 607-00010 Corner and Line Brace Post 16. 000 0. 000
EACH 0. 000 0. 00
349. 10000 0. 000 0. 00
0240 607-11300 Fence Conbination Wre Wth Treated Woden Posts 723. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0245 607- 11525 Fence (Plastic) 886. 000 0. 000
LF 0. 000 0. 00
6. 80000 0. 000 0. 00
0250 607-56001 Fence (Aninal Protection) 20. 000 0. 000
LF 0. 000 0. 00
61. 10000 0. 000 0. 00
0255 607-60116 16 Foot Gate 2. 000 0. 000
EACH 0. 000 0. 00
317. 90000 0. 000 0. 00
0260 612-00001 Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
27. 40000 0. 000 0. 00
0265 612-00003 Delineator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
27. 40000 0. 000 0. 00
0270 625- 00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
14, 961. 70000 0. 000 0. 00
0275 626- 00000 *NMobi | i zation 1. 000 0. 000
LS 0. 000 0. 00
275, 000. 00000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
18, 702. 10000 0. 000 0. 00
0285 627-00005 Epoxy Pavenent MarKking 11. 000 0. 000
GAL 0. 000 0. 00
155. 90000 0. 000 0. 00
0290 627-00011 Pavenent Marking Paint (\Waterborne) 22.000 0. 000
GAL 0. 000 0. 00
93. 50000 0. 000 0. 00
0295 630- 00000 Fl aggi ng 3, 728. 000 0. 000
HOUR 0. 000 0. 00
22. 00000 0. 000 0. 00
0300 630- 00007 Traffic Control Inspection 171. 000 0. 000
DAY 0. 000 0. 00
436. 40000 0. 000 0. 00
0305 630-00012 Traffic Control Management 349. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
124. 70000 0. 000 0. 00
0315 630-80341 Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 0. 000 0. 00
37.40000 0. 000 0. 00
0320 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 0. 000 0. 00
37.40000 0. 000 0. 00
0325 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3,117. 00000 0. 000 0. 00
0330 630-80360 Drum Channel i zi ng Devi ce 24.000 0. 000
EACH 0. 000 0. 00
74.80000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
74.80000 0. 000 0. 00
0340 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
74.80000 0. 000 0. 00
0345 630- 80367 Portable Traffic Speed Monitor 2. 000 0. 000
EACH 0. 000 0. 00
1, 870. 20000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 700. 000 0. 000
LF 0. 000 0. 00
61. 60000 0. 000 0. 00
0355 630- 80380 Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
1. 20000 0. 000 0. 00
0360 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
3,491. 10000 0. 000 0. 00
0365 630-85041 Mobi | e Attenuat or 150. 000 0. 000
DAY 0. 000 0. 00
12. 50000 0. 000 0. 00
0370 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
0375 700-70010 F/ A M nor Contract Revisions 190, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQIECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,419,309.29$% 20, 160. 00 $ 20, 160. 00
CAT NOO300 STR G- 06-D
0400 202-00240 Renoval of Asphalt Mat (Planing) (Special) 1, 851. 000 0. 000
SY 0. 000 0. 00
8. 90000 0. 000 0. 00
0405 202- 00425 Renoval of Bridge Railing 817. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
0410 202-00453 Renoval of Portions of Present Structure (C ass 2) 582. 000 0. 000
SY 0. 000 0. 00
168. 20000 0. 000 0. 00
0415 202- 00460 Renoval of Portions of Present Structure (C ass 3) 155. 000 0. 000
SY 0. 000 0. 00
294. 30000 0. 000 0. 00
0420 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
0425 202- 00504 Renoval of Expansion Device 108. 000 0. 000
LF 0. 000 0. 00
86. 10000 0. 000 0. 00
0430 208-00400 Water Control 1. 000 0. 000
LS 0. 000 0. 00
300, 000. 00000 0. 000 0. 00
0435 211-00100 Drilling Hole 2,541. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0. 00



CONTI D C19470

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQIECT: STA0131- 063 ESTI MATE NO 0001 10: 40: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR G- 06-D
0440 403-34701  Hot Mx Asphalt (G ading SX) (75) 292. 000 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0445 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 22.000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0450 411-10255  Enulsified Asphalt (Sl ow Setting) 93. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0455 420-00102 Geotextile (Erosion Control) (dass 1) 3,119. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0460 503-00066 Drilled Caisson (66 Inch) 220. 000 0. 000
LF 0. 000 0. 00
698. 50000 0. 000 0. 00
0465 506-00209 Riprap (9 Inch) 268. 000 0. 000
CY 0. 000 0. 00
149. 60000 0. 000 0. 00
0470 506-00409  Soil Riprap (9 Inch) 1, 046. 000 0. 000
CY 0. 000 0. 00
99. 70000 0. 000 0. 00
0475 506-00418  Soil Riprap (18 Inch) 159. 000 0. 000
CY 0. 000 0. 00
93. 50000 0. 000 0. 00
0480 509- 00000 Structural Steel 28. 000 0. 000
LB 0. 000 0. 00
12. 50000 0. 000 0. 00
0485 509- 00001 Structural Steel (Galvanized) 1, 728. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0490 515-00120 *Wat er proof i ng (Menbr ane) 1, 851. 000 0. 000
SY 0. 000 0. 00
20. 60000 0. 000 0. 00
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PCN: 19470-BI D ESTI MATE RUN 04/ 02/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO. 0001 10: 40: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR G- 06-D
0495 518-01004 Bri dge Expansion Device (0-4 Inch) 108. 000 0. 000
LF 0. 000 0. 00
184. 70000 0. 000 0. 00
0500 518-03000 Sawi ng and Seal i ng Bridge Joint 108. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0505 601- 03040 Concrete O ass D (Bridge) 646. 000 0. 000
(9 0. 000 0. 00
450. 00000 0. 000 0. 00
0510 601- 03540 Concrete Cass DT (Deck Toppi ng) 41. 000 0. 000
(e 0. 000 0. 00
970. 40000 0. 000 0. 00
0515 601- 40300 *Structural Concrete Coating 699. 000 0. 000
Sy 0. 000 0. 00
48. 80000 0. 000 0. 00
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 116, 921. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0525 606- 11010 Bridge Rail Type 10R 817. 000 0. 000
LF 0. 000 0. 00
119. 80000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,716,824.50 % 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
29, 923. 40000 0. 000 0. 00
0535 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
22, 442. 50000 0. 000 0. 00
0540 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
2, 493. 60000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 54, 859. 50 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 3,190, 993.29 $

20, 160.00 $ 20, 160. 00



